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1 Minutes
1.1 Introduction Session
After the welcome address by Silvio Gualdi on behalf of the CMCC, Margaretha Breil shortly presented
the CMCC team and recalled the project goals and objectives and highlighted the most important project
activities to be developed, in particular the organization of an initial training workshop for «local leaders»,
the creation of local stakeholder groups, described as “local nature based Adaptation communities” and
the testing of the knowledge platform by creating local climate plans.

1.2 Session 1: Project Management
In the first session the project management organs were presented (Management Committee, Steering
Committee and Technical Committee), as already defined in a preliminary meeting in January. The
composition of the Advisory Board was discussed and the procedure for the selection of members
established.
With regards to the Subsidy Contract, the Coordinator has communicated that the contract has been signed
in the days before the meeting (on March 13th, 2019) and announced the subsequent step consisting in
the drafting and the signature of the partnership agreement.

The Subsidy Contract includes the following timetable for delivering the periodic reports:

The Lead Partner circulated a draft of the Partnership Agreement some days before the Kick-off
Meeting. This draft included an internal timeframe for the communication between Project
Partners and the Lead Partner concerning the periodic reports Partners discussed that a possible
timeframe to deliver individual contributions to the Project Leader could be the following:
•
•

financial reporting within 8 weeks from the end of the reporting period;
Reporting on Project activities within 4 weeks from the end of the reporting period.
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These deadlines aim at allowing for the completion of the procedures for financial reporting by
project partners and a timely submission of reporting results to the managing authority.
The Managing authority will hold a seminar for briefing LPs with regards to management
procedures and rules. The Project Management team will share the information received during
the lead partner seminar with project partners in a web conference to be scheduled during the
week following the Seminar. Project Partners are invited to forward questions and requests for
clarification regarding project management procedures to be presented to the Managing
Authority.
It was agreed that the final draft of the Partnership Agreement will be created after the Lead
partners seminar organized by the Management authority on April 2nd, 2019 in order to be able
to include insights and additional information on regarding management procedures illustrated
during this event.
To Do’s:
Partners: integrate suggestions of for the list of members for the advisory board.
LP formally invite the candidates indicated by the partners.
Present questions to be forwarded to the Managing Authority regarding project management
procedures.
Matilde Cassin - ADRIADAPT Project Officer, from the Joint Secretariat - presented general
information on the implementation of the programme and provided specific details regarding
financial and project management and on communication of the project. (see presentation and
Factsheet 6, available in the Team Drive).

1.3 Session 2 - Present the cities and their expectation to the project
Representatives from the Partner local authorities presented their cities, their achievements so
far and their expectations with respect to the project outcomes (see presentations)
• Sanja Slavica Matešić from the Šibenik-Knin County reports that the county has a coastal
management plan which has been adopted in 2016 which needs to be updated with respect to
local specific solutions for the adaptation of coastal and marine areas of the county
•

Vedran Petrov from the city of Vodice, which is part of the Sibenk Knin county, reports that
they are aiming at the planning for nature-based solutions as part of a local adaptation plan
which would be the base for requesting ESI funding.
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•

Simona Melchiorri tells that Cervia has recently adopted a SECAP, (PUG CHECK) which
contains a specific section on climate change adaptation, the SECAP will need to be updated
with respect to climate change adaptation needs.

•

Mario Laghi from the Union of the Valle del Savio aims at convincing local authorities of
the area to adopt adaptation plans, following the example of Cesena which has recently
adopted a SECAP.

•

Agnese Presotto reported that the city of Udine is actually working on the SECAP and will
require support form the ADRIADAPT project for finalizing this.

1.4 Session 3 Project communication.
Ivana Rogulj from DOOR has presented the Draft of the project communication plan (CADAP)
Questions discussed regard the volume of translation which needs to be estimated in order to be
able to define the conditions for the procurement regarding the translation service.
Regarding the project newsletter it was agreed that each newsletter will be dedicated to present
one local partner-municipality, and experts’ contribution to the project, plus news on organised
or attended events and recent project outputs. The newsletter aims at targeted outreach towards
stakeholders.
As stated in the project, 6 newsletters will be published within the course of the project.
Guidelines will be provided by DOOR.
Wide outreach of the project and its outcomes should be reached by identifying key persons
(possibly renowned experts or journalists with a consistent approach with the wide public).
A final film will be produced and showcased at the project’s final event. DOOR is in charge to
identify a filmmaker company.
Organization of the training course, to be discussed with WP 5.

1.5 Session 4 - Climate monitoring and service (WP 3):
Silvio Gualdi (CMCC) presented, on behalf of Enrico Scocimarro, the aims and first steps of
work package 3
The aim of this package is to provide climate data and indicators as well as to estimate climate
change signal for the project area.
It will be done in three steps:
1) supporting stakeholders with defined climate indicators,
2) collecting available climate data and designed indicators and
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3) providing information about current climate and possible future scenarios
In the second step, both statistical and dynamical downscaling will be considered. Future climate
will be considered for RCP4.5 and 8.5 scenario. According to the available time, it can be that
only one scenario will be defined in the future. It will be discussed during next meetings.
Some questions: data for Croatia and FVG will be provided for downscaling.
Discussion on the interaction with stakeholders – identification of stakeholders in collaboration
with WP 5 roadmap for engagement of stakeholders needed which will provide the requests for
data /information on future climate.
Important to keep the activities united and avoid consultation of different stakeholders in
different times for different issues.

1.6 Session 5: Tools and strategies for a Climate resilience
knowledge base in the Adriatic (WP 4)
Needs assessment, the stakeholder platform will address knowledge needs of stakeholders of the
entire area: the challenge consists in, finding good practice from the Adriatic area to be presented
on the knowledge platform.
Daria Povh proposes a needs assessment among stakeholders in local authorities, for which
DOOR kindly offered its assistance in preparing an on-line version and assisting in distribution
using the association of Croatian local authorities. An analogous channel for Italian stakeholders
needs to be identified (regional associations of ANCI?
PAP RAC will organize an Expert meeting in June, which will serve for the alignment of the 3
strategic publications -outputs of the project, including tavola nazionale erosione )
•

Financing opportunities (EIB?)

•

Contributions will provide output for wp5, so should also representatives from economic
sectors be included?

•

Discussion on the assessment needs to be shared among the partners

•

Results to be used for Webinar (to be translated into simple language)

1.7 Session 6 Testing integrated resilience tools for the Adriatic
coastal areas (WP 5:)
First tasks to be tackled:
•

Training course:
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•

Define timeline for training course (to be held in Unione del Savio together with Cervia and
Udine?) what about participation of UDINE?

•

Aim raising awareness and creating a vision

•

Main stakeholders are the 6 municipalities, representatives of the agricultural sections and
politicians.

•

Time table, Commitment of the Union (funding by Region requested)

1.8 Wrap up and definition of next actions.
1.8.1

WP 1, project management:

The Partnership Agreement will be finalized after the LP seminar in April
Partners will provide suggestions for Advisory Board and LP will send invitation mails.
•

Project Partners suggested an additional project meeting to be held at the end of the summer:
project partners to communicate available travel budget shortly after the meeting.

•

LP will create a project calendar containing all deadlines.

•

WP2 and WP 4 will collaborate on the first proposal for the structure of the platform.

•

WP 3 needs access to local contacts (circulate) for climate indicators

•

WP 4 design of the questionnaire for the needs assessment and find Italian partners as channel
for distribution.

•

WP 5 understand what the issues at stake are and which planning needs exist in the local
authorities. Need to better discuss the training activities

1.8.2

Training needs articulated by local authorities:

Cervia: need some training for both internal experts and technicians and for stakeholders in the
sense of awareness building. Stakeholders to be involved belong to the of coastal and the tourism
sector. management/use and the tourism
Cesena: issues are similar, adding drought related issues (which Cesena potentially shares as a
common concern with Cervia). They furthermore highlight the need of dialogue with the regional
government; there would be scope for a forum for local authorities (?) regional offices need
strategies for tackling local needs.
Udine: training for technical staff would be beneficial, also 1-2 hours for administrative staff and
politicians.
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Vodice and the province of Šibenik would require training for technical staff. The Province has
already record of work for coastal management and a coordination group for the ICZM planning,
making it more important for policy makers
1.8.3
•
•
•

Practical suggestions for the training workshops:
Filming the training and keep it on the platform
Timing: start with policy makers and foresee a second round in February/March 2020.
2nd training workshop in February March 2020.

1.8.4

Planning of the first expert meeting

•
•
•

Which partners are interested?
Discuss a catalogue of measures
Shape contents of the knowledge platform.
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5 Annex 4 First Coordination Meeting
A preparatory pre-Kick-off coordination meeting was held on January 9th, 2019 with part of
the partners participating in remote.
Attendees:
PARTNER
1 – CMCC
1 – CMCC
1 – CMCC
1 – CMCC
1 – CMCC
1 – CMCC
2 – DHMZ
2 – DHMZ
2 – DHMZ
2 – DHMZ
2 – DHMZ
3 – IUAV
3 – IUAV
4 – PAP/RAC
4 – PAP/RAC
5 – UC Valle del Savio
5 – UC Valle del Savio
6 – ARPAE
6 – ARPAE
6 – ARPAE
7 – Udine
9 – DOOR
9 – DOOR
10 – SKZ
11 – Vodice
External expert
External expert

SURNAME
Breil
Eberle
Bertolin
Gualdi
Johnson
Santato
Tadic
Srnec
Guettler
Gasparac
Cvitan
Magni
Brusarosco
Povh
Sekovski
Giovannini
Burioli
Botarelli
Tomozeiu
Marletto
Presotto
Robic
Rogulj
Slavica Matesic
Petrov
Ramieri
Bono

NAME
Margaretha
Monica
Silvia
Silvio
Katie
Silvia
Melita Percec
Lidija
Ivan
Goran
Lidija
Filippo
Anna
Daria
Ivan
Elena
Sofia
Lucio
Rodica
Vittorio
Agnese
Slavica
Ivana
Sanja
Vedran
Emiliano
Lorenzo

IN PERSON
x
x
x
x
x
x

IN REMOTE

x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
X
x
x
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Agenda:
1. Welcome opening remarks
2. Presentation of internal communication tools: mailing lists, shared folders, updated Gantt and
deliverables calendar
3. Conclusion of the condition clearing process and signature of the partnership agreement:
• practicalities and timelines
• fundamental issue: the new project output indicator (“two adaptation plans to be adopted”)
3. Activities/Deliverables in the first three project months:
- WP1 – Project Management
o D1.1.1: Set-up of Governing Boards – Steering Committee, Technical Committee,
Advisory Board (M1)
o D1.1.2: First Steering Committee, Technical Committee, Advisory Board Meetings,
held during the kick-off meeting (M3)
o D1.1.5: Internal Communication Strategy – ICS (M3)
o D1.3.1: Steering Committee Meetings (M3)
-

-

-

WP2 – Communication Activities
o D2.1.1 Contents and update strategy for project website and social media profiles
(M1)
o D2.1.2 Kick-off meeting organised (M3)
▪ Decision on date (Doodle)
o D2.1.4 Dissemination package created (M3)
o D2.4.1. Organization of the training course
▪ decision on date and technicalities (connected to the kick-off meeting)
WP3 – Climate monitoring and information
o D3.1.1 Definition of a set of climate change indicators
WP4 – Tools and strategies for a Climate resilience knowledge base in the Adriatic
WP5 – Testing integrated resilience tools for the Adriatic coastal areas

Meeting notes:
1. Welcome and Introductions –
- Presentation of partners and external experts (see participants list)
2. Presentation of internal communication tools: mailing lists, shared folders, updated Gantt and
deliverables calendar
o Project mailing lists:
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▪

ALL PARTNERS [adriadapt-all@cmcc.it]: team members of all Partner
organizations.
▪ Management Team (MT) [adriadapt-mt@cmcc.it]: Project Manager, Finance
Manager, Communication Manager
▪ Project Steering Committee (PSC) [adriadapt-psc@cmcc.it]
▪ Technical Committee (WP Leaders; TC) [adriadapt-tc@cmcc.it]
▪ Advisory Board (AB) [adriadapt-ab@cmcc.it]
All project partners can mail directly to these mailing lists, while emails from “outside”
= not part of the ADRIADAPT partner list need to be authorized by the lead partner
o

ADRIADAPT Team Drives – CMCC must use Google Drive – organized in two drives:
▪ ADRIADAPT_management: official management documents: all partners can
read and download, only LP can upload, change or cancel
▪ ADRIADAPT_shared with editable shared folders for each work package
Shared folders are managed on a Google mail server, so only mail addresses from the
google domain are accepted –these can be created for free: we can support you if needed

3. Conclusion of the condition clearing process and signature of the partnership agreement
- Gantt chart: date changes – DOOR, PAP RAC, and IUAV still need to coordinate some date
changes; deliverable table updated with red boxes still undefined (see Gantt in
ADRIADAPT_managemen/3._Calendar)
- Update on condition clearing process – resolved and outstanding issues;
o Shifting of activity dates by 6 months (including a shift in the year one project meeting in
Šibenik from month 12 to month 16)
o Differentiating between outputs and deliverables in WP 4 and 5
o Add a fourth steering committee meeting (M3, M9 M 126, M24).
o Feedback/evaluation mechanisms introduced for WP 2 (communication activities)
o Detailing outputs and results durability:
▪ The knowledge platform, including the access to climate data, will be presented in
English, Italian and Croatian, conserved on the DOOR website and reflected at the
PAP/RAC site and maintained after the project span for at least 5 years.
▪ At least two local plans for climate change adaptation and mitigation will be
adopted. Once adopted, such plan, eventually adapted to emerging new knowledge
and needs, can guide local policies for a period of approx. 10 years.
o Changes in Contribution to the selected Programme output indicator 2.1O2:
▪ “Under activity n. 3 in WP 5 at least two local plans for climate change adaptation
and mitigation will be adopted. In a cross-border working group, IUAV and PAP
RAC will develop, based on the methodological framework developed under activity
3 (d. 5.3.1) and on the insights into the SKC Coastal plan.
▪ Among the LAs in the other pilot areas, at least one further plan will be developed,
and LAs participating in the project will be supported in replicating the approach
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for the development of their plans following PTGs suggestions, result s and lists of
measures developed (WP3 and WP4 and tested (WP5)).
At the beginning of week3/2019 the MA will inform the LP stating that ““… that all the conditions
have been fulfilled and there are no obstacles to the signature of the Subsidy Contract and project
start”
Signature of the Subsidy contract will take place in March 2019,
The MA underlines that all expenditures are eligible from the start date foreseen in the AF (and not
from the signature of the SC) (so from 1st of January 2019)

-

-

Q: DOOR – expenditures incurred before signature of the project, i.e. website, communication
tools, etc. National management authority of Italy-Croatia may not agree with large
procurement without official contract/signature.
Kick-off meeting: to take place in Venice alongside with first steering and advisory board meetings

-

Action:
CMCC will send the communication by the MA immediately to all partners
CMCC will send invitations to the team drives
Kick off project meeting options –Doodle with options for the 2nd or 3rd week of March has been sent
Project committees:
Management Team
• Project Manager: Margaretha Breil (CMCC)
• Finance Manager: Monica Eberle (CMCC)
• Communication Manager: Slavica Robic (DOOR)
Technical Committee (WP Leaders) –
• WP0-1: Margaretha Breil (CMCC)
• WP2: Slavica Robic (DOOR)
• WP3: Silvio Gualdi (CMCC)
• WP4: Daria Povh (PAP/RAC)
• WP5: Francesco Musco (IUAV)
Project Steering Committee:
• CMCC: Margaretha Breil
• DHMZ: Branka Ivancan Picek
• IUAV: Francesco Musco
• PAP/RAC: Daria Povh
• UC Valle del Savio: Elena Giovannini
• ARPAE: Francesco Malucelli
• Udine: Agnese Presotto

•

Cervia: Simona Melchiorri

17

•
•
•

DOOR: Slavia Robic
SKZ: Sanja Slavica Matesic
Vodice: Marko Lugovic

Advisory Board:
- According to project implementation guidelines the Advisory board

-

-

«...could be composed of local stakeholders or the project’s target groups,
observers, or experts who are involved in the project implementation. Such
groups address general or technical issues where a wider consultation, other
than the partnership, is needed.» (INTERREG FACTSHEET N. 6 PROJECT
IMPLEMENTATION Version N.2 of 19th of July 2018)
Considering the need to have two adaptation plans adopted, Adriadapt could consider
including people from the local council who are involved in the decision-making process –
is this feasible? Who could be involved? Note that Members of the advisory board must be
from outside the consortium.
Suggestions:
Silvio Gualdi: Dunja Mazzocco-Drvar (dunja.mazzocco.drvar@gmail.com) she is a
Croatian meteorologist who is presenting weather forecasts using this as an
occasion for disseminating knowledge about climate change.
o Q: UC Valle del Savio – Counselor could be involved; need to check with Union if
there is intention for a SECAP to be created; election at the end of May
o Q: Udine – agreed to transition from SEAP to SECAP, so there must be a political
process; will check on who can be involved
Action:
- CMCC will mail partners from local authorities asking for proposals for members to be
appointed to the Advisory Board (together with DOOR). Advisory board – how many
people? Consider travel costs
- Door will draft a letter and send to targeted people inviting them to the board

4. Activities/Deliverables in the first three project months:
- Regarding activities to take place before the kick-off meeting:
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Q: CMCC – time for a definition of indicators (due M3) is very tight – 1st deliverable 3.1.1. can
be a definition of the process to define the indicators and proposal of a pre-set of indicators,
followed by the definition of indicators. Next steps: prepare interaction with stakeholders to
ensure fruitful discussion and engagement during the kick off meeting. Better prepare co design
of indicators. Prepare list of potential stakeholders to prepare preliminary discussions – define
criteria for identification of stakeholders. Criteria: who needs and uses the indicators – they
will be involved in co-design of indicators and should be contacted in the coming weeks in the
lead up to the kick off meeting.
Q: IUAV – participants to the training course – each partner can prepare list of people to be
involved in the training course. Partners could describe the plans/planning processes that we
could potentially support with such a training course – this could help with defining the proper
participants.
Action:
CMCC to send a list to all local partners with criteria helping to understand who will need to
participate in the co-design of indicators
IUAV to prepare a scheme for Partners to describe the plans/planning processes that we
could potentially support with such a training course – this could help with defining the
proper participants for preparing lists of stakeholders to be involved in the definition of the
indicators and of potential participants of the training course.
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