
Interreg VI-A Italy – Croatia
Project ITHR0701018

DIGIT2COAST

Cross-Border DIGITal Governance Gateway for Inclusive COASTal Health,
Social Services and Barrier- Free Tourism and Mobility in Croatia and Italy

PESCARA 10TH JUNE 2026

SC MEETING



9.30 - Welcome & Check-in (15 min)

Brief recap of the meeting's objectives for the day.

9:45 — Project Status: Closing the First 6-Month Period (30 min)

- Overview of activities carried out under **Action A1.1** (Obstacles' Analysis) by all partners
- Status of all Period 1 deliverables:
 - D.1.1.2 – Project Editorial Plan
 - D.1.1.3 – Kick-off Meeting Report
 - D.1.1.4 – PMU description
 - **D.1.1.1 – Cross-border Comparative Assessment** (*main item*)
- Administrative and reporting updates (timelines, expenditure, any JS communications)

10:15 — D.1.1.1 – Joint Comparative Assessment: Review & Validation

- Walkthrough of the document structure (Executive Summary, methodology, analysis by territory, comparative synthesis, classified barriers)
- Confirm analytical framework and terminology
- Review of comparative grids (HR vs. IT pilot areas)
- Validation of barrier typology (Legal / Administrative / Technical / User-facing)
- First list of good practices: discuss additions and completeness

11.45 – Gaps, amendments, and editorial decisions

- What still needs to be written, updated or verified before the final version
- Assignment of revision tasks with deadlines

12.30— Setting up Action 2 & Action 3: Post-Summer Planning

Preparatory discussion to hit the ground running in September.

Action 1.2 Accessible Services Data Layer: Co-design and deployment

- Objectives and expected outputs in the second project period
- Division of tasks between RIT Croatia, ECIPA Abruzzo and CNA Abruzzo
- Key milestones and indicative timeline (July–December)
- Tools, data or inputs needed — and what needs to be prepared before the summer break

Action 1.3 Design of shared collaboration methods and opendata structure for accessible care and mobility services

- Same structure: objectives, outputs, task allocation, timeline
- Interdependencies with D.1.1.1 findings (the comparative assessment as strategic baseline)

13.15 End of formal meeting | Informal networking

