

Interreg



Co-funded by
the European Union

Italy – Croatia

A decorative graphic element consisting of a green line that curves into a blue swirl, then continues as a blue line across the top of the page.

**MC URGENT WRITTEN
PROCEDURE N° 6/2025
17th – 24th September 2025**

MC Urgent Written Procedure n° 6/2025

17th – 24th September 2025

In compliance with art. 7 of the Rules of Procedure, the **Monitoring Committee** has **approved** the following item:

- **ITEM 1** – ID ITHR0200479: **SwamRisk** request for **project modification**.

The modifications are related to the budget:

- Increase of the budget allocated in cost category equipment, due to the expanded scope of Activity 1.1;
- Budget shift between project partners to support the expanded monitoring infrastructure under Activity 1.1.

Other modifications concern some minor administrative updates.

