

**Interreg**



Co-funded by  
the European Union

**Italy – Croatia**



# **MC WRITTEN PROCEDURE**

## **N° 3/2026**

**22<sup>th</sup> April – 29<sup>th</sup> April 2026**

**MC Written Procedure n° 3/2026***22<sup>th</sup> April – 29<sup>th</sup> April 2026*

In compliance with art. 7 of the Rules of Procedure, the **Monitoring Committee** has **approved** the following items:

- **ITEM 1** - ID ITHR0200253: 3eFISHING project request for prolongation of the duration above 4 months and a Budget modification above 40% - including shifts among PPs - (Type E in the [Programme Implementation manual](#));
- **ITEM 2** - ID ITHR0200334: MARINET project request for prolongation of the duration above 4 months (Type G in the Programme Implementation manual);
- **ITEM 3** - ID ITHR0200108: ADRIJOROUTES project request for prolongation of the duration above 4 months (Type G in the Programme Implementation manual);

